
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Iowa

uu   FORMERLY USED DEFENSE SITES - FORT DES MOINES / IA79799F022800

Complete EE/CA, solicit public comment, prepare Decision 
Document, execute remedial action, initiate long term 
monitoring.

Progress Planned for FY99-FY00

Prepared Engineering Evaluation and Cost Analysis 
(EE/CA).  Scoped preliminary plans for remedial action.

Progress in FY98

Investigation

Interim Actions

$238 $80 $60 $0Sites with Response Complete 1

FY99-2015** $3,340

0

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $701

0

$0

$0 $0 $450 $0

$0 $0 $0 $0

Total $238 $80 $580 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $77

FY03 $0

FY02 $0

FY05 $87

 Johnston Atoll

uu   DTRA (Formerly DSWA) - JOHNSTON ISLAND / JQ997149000100

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$250 $0 $0 $0Sites with Response Complete 0

FY99-2005** $13,694

0

0

Design

RA-C

RA-O (LTO)

LTM

9 00

0(0) 0(0)

0

0 0

0

9

$0 $0 $0 $0

$0 $0 $00

0

$0

$5,370 $0 $0 $0

$0 $0 $0 $0

Total $12,226 $2,906 $2,934 $2,771

FY01 $1,593

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

9Not Required

9Total Number of Sites

0 0 0 $6,606 $2,906 $2,934 $2,771 FY04 $1,593

FY03 $1,553

FY02 $1,618

FY05 $1,632

 Kansas

uu   ARMY - FORT LEAVENWORTH / KS721372049900

Complete determination of contamination at FTLs 10,11 & 
15.  Complete EE/CAs on FTLs - 5, 6 & 57.  Start design on 
FTL-57.  Complete study of FTL-65.

Progress Planned for FY99-FY00

For FTL-10, 11, 15, started drilling to determine extent of 
contamination.  EE/CAs for FTLs-5,6 & 57 are ongoing.  
Studies of FTLs 2,3 & 20 were completed.  Started study of 
FTL-8.

Progress in FY98

Investigation

Interim Actions

$2,905 $393 $475 $145Sites with Response Complete 54

FY99-2017** $22,125

0

0

Design

RA-C

RA-O (LTO)

LTM

55 012

0(0) 0(0)

19

32 0

1

13

$225 $0 $0 $0

$241 $17 $013

0

$33

$308 $191 $55 $0

$77 $77 $76 $92

Total $3,756 $678 $606 $270

FY01 $1,621

-Relative Risk 
Category

High

Sites in 
Progress

12

Medium 1

Low 0

Not Evaluated 0

0Not Required

67Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $515

FY03 $1,030

FY02 $476

FY05 $2,326

B-1-78*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Kansas

uu   ARMY - FORT RILEY / KS721402075600

Refer to page A-79.

Progress Planned for FY99-FY00

Refer to page A-79.

Progress in FY98

Investigation

Interim Actions

$29,855 $2,678 $1,566 $2,593Sites with Response Complete 59 FUND

FY99-2014** $31,805

2

0

Design

RA-C

RA-O (LTO)

LTM

62 09

14(18) 1(1)

4

13 0

6

6

$7,707 $278 $1,167 $60

$2,472 $0 $0

TECH

TECH

3

0

$0

$4,926 $17 $0 $0

$1,485 $262 $247 $652

Total $46,484 $3,270 $3,000 $3,315

FY01 $3,449

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 5

Low 1

Not Evaluated 0

1Not Required

71Total Number of Sites

RAB NPL

0 1 3 $39 $35 $20 $10 FY04 $1,756

FY03 $3,406

FY02 $3,160

FY05 $3,229

uu   ARMY - KANSAS AAP / KS721382046700

For RFI-SWMUs, finalize Hum Hlth Risk and Eco assmts. 
CMS high priority sites. Seek NFA approval on various sites.
 For 700 Area Consent Order, complete GW assessment for 
TCE/PCE, removal action decision for GW, and close out of 
consent order.

Progress Planned for FY99-FY00

For RFI-SWMUs, Final Phase 2 RFI Report, dft Hum Hlth 
and Eco risk assessments submitted to EPA for review.  For 
700 Area Consent Order, interim removal projects for 
contaminated soils and pond sediments completed. GW 
assessment for TCE/PCE initiated

Progress in FY98

Investigation

Interim Actions

$10,997 $548 $553 $924Sites with Response Complete 10

FY99-2014** $95,714

1

0

Design

RA-C

RA-O (LTO)

LTM

11 022

2(2) 0(0)

0

0 1

1

22

$20 $0 $0 $0

$842 $50 $022

0

$1,249

$3,262 $2,843 $1,093 $200

$1,442 $443 $455 $506

Total $16,563 $3,884 $2,291 $3,229

FY01 $4,417

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 14

Low 2

Not Evaluated 0

0Not Required

33Total Number of Sites

0 0 0 $0 $0 $190 $350 FY04 $4,969

FY03 $4,870

FY02 $5,064

FY05 $2,869

uu   ARMY - SUNFLOWER AAP / KS721382087800

Refer to page A-191.

Progress Planned for FY99-FY00

Refer to page A-191.

Progress in FY98

Investigation

Interim Actions

$11,906 $653 $699 $254Sites with Response Complete 2

FY99-2025** $54,547

0

0

Design

RA-C

RA-O (LTO)

LTM

4 048

0(0) 1(1)

0

0 1

0

47

$19 $0 $750 $750

$209 $0 $20035

2

$225

$1,608 $7 $1,545 $1,065

$28 $10 $0 $5

Total $13,770 $670 $3,208 $2,329

FY01 $3,896

-Relative Risk 
Category

High

Sites in 
Progress

23

Medium 20

Low 7

Not Evaluated 0

0Not Required

52Total Number of Sites

Proposed NPL

0 0 9 $0 $0 $14 $30 FY04 $5,420

FY03 $2,308

FY02 $3,558

FY05 $4,784

uu   AIR FORCE - MCCONNELL AIR FORCE BASE / KS757212414001

Cap 1 landfill.  Complete SI for 4 Titan sites   Prepare 
decision documents for closing 5 sites.  Complete 3 RAs.  
Start 3 LTOs

Progress Planned for FY99-FY00

Continued SI for 4 former Titan Missile sites.  Started LTM 
for 4 sites.  Started RA at 1 site.  Continued LTO at 1 site.

Progress in FY98

Investigation

Interim Actions

$0 $0 $262 $396Sites with Response Complete 0

FY99-2002** $7,498

0

0

Design

RA-C

RA-O (LTO)

LTM

0 06

0(0) 0(0)

0

0 0

0

0

$0 $0 $0 $0

$0 $0 $00

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $262 $396

FY01 $780

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 2

Not Evaluated 3

0Not Required

6Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $6,000

FY05 $60

B-1-79*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Kansas

uu   AIR FORCE - MCCONNELL AIR FORCE BASE (ACC) / KS757212414000

Cap 1 landfill.  Complete SI for 4 Titan sites   Prepare 
decision documents for closing 5 sites.  Complete 3 RAs.  
Start 3 LTOs.

Progress Planned for FY99-FY00

Continued SI for 4 former Titan Missile sites.  Started LTM 
for 4 sites.  Started RA at 1 site.  Continued LTO at 1 site.

Progress in FY98

Investigation

Interim Actions

$6,274 $0 $0 $0Sites with Response Complete 19

FY99-2015** $4,564

0

0

Design

RA-C

RA-O (LTO)

LTM

24 01

1(1) 1(1)

5

5 0

0

1

$2,130 $0 $0 $0

$513 $0 $00

4

$0

$776 $0 $0 $0

$258 $0 $0 $0

Total $10,305 $223 $183 $185

FY01 $190

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 2

Not Evaluated 0

3Not Required

25Total Number of Sites

0 1 2 $354 $223 $183 $185 FY04 $613

FY03 $207

FY02 $198

FY05 $268

uu   DEFENSE LOGISTICS AGENCY - DIPEF ATCHISON / KS797152424100

Complete EE/CA and all cleanups including capping of 
landfill, pesticide soil removal, POL soil removal action, and 
removal or closure in place at various locations.

Progress Planned for FY99-FY00

Completed installation-wide PA/SI.  Started engineering 
evaluation/cost analysis (EE/CA) for remedial actions at 
installation including capping of landfill.

Progress in FY98

Investigation

Interim Actions

$474 $50 $0 $0Sites with Response Complete 4

FY99-2000** $1,350

7

0

Design

RA-C

RA-O (LTO)

LTM

4 07

0(0) 1(1)

1

1 0

0

7

$0 $0 $0 $0

$200 $150 $550

5

$0

$877 $387 $1,215 $0

$0 $0 $0 $25

Total $1,551 $587 $1,270 $25

FY01 $25

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 2

Not Evaluated 3

0Not Required

11Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $10

FY03 $10

FY02 $10

FY05 $0

uu   FORMERLY USED DEFENSE SITES - FORBES AFB / KS79799F026300

Complete UST removal project and close associated 
landfarm.   Begin  multi-year program for monitoring of  
landfill at property.

Progress Planned for FY99-FY00

Completed  the first phase  UST removal  project involving 
57 tanks.
Initiated  second phase UST  involving  13 tanks. Completed 
field work for removal of these tanks. Awarded contract to 
remove contaminated pump house and monitor landfill. 

Progress in FY98

Investigation

Interim Actions

$1,007 $22 $8 $0Sites with Response Complete 0

FY99-2009** $1,438

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

1

0 1

0

1

$0 $0 $0 $0

$195 $0 $00

1

$0

$3,161 $745 $8 $0

$0 $0 $0 $0

Total $4,363 $767 $16 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - HERINGTON AAF / KS79799F028300

Complete limited RI field work and prepare reports.  
Subsequent activities at the site will be based on the results 
of the limited remedial investigations. 

Progress Planned for FY99-FY00

Completed SI/ESI field work and final reporting.  Awarded 
contract for limited Remedial Investigation at 2 areas of 
concern.

Progress in FY98

Investigation

Interim Actions

$1,608 $589 $443 $0Sites with Response Complete 2

FY99-2014** $1,803

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

1

1 0

0

1

$0 $0 $0 $0

$0 $0 $301

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,608 $589 $473 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $290

FY03 $0

FY02 $0

FY05 $11

B-1-80*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Kansas

uu   FORMERLY USED DEFENSE SITES - SCHILLING AFB / KS79799F093200

Complete SI and RI reports.  Prepare  Supplemental RI WP 
to identify leading edge of plume , install 3 cluster wells 
beyond the plume, monitor selected wells for 2-5 years to 
assess plume migration rate, future off-site risk and natural 
attenuation.

Progress Planned for FY99-FY00

Awarded contract from BLRA. The Corps completed the 
draft SI Report for 25 sites and a contractor completed the 
RI Report and BLRA for 8 sites.  The State RA is reviewing 
the draft reports.

Progress in FY98

Investigation

Interim Actions

$4,417 $368 $200 $0Sites with Response Complete 2

FY99-2024** $3,607

1

0

Design

RA-C

RA-O (LTO)

LTM

3 11

0(0) 0(0)

1

1 1

0

2

$0 $0 $0 $0

$1,068 $0 $151

1

$0

$9,298 $24 $50 $80

$0 $0 $0 $0

Total $14,783 $392 $265 $80

FY01 $288

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

2Not Required

5Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $245

FY03 $23

FY02 $80

FY05 $246

uu   FORMERLY USED DEFENSE SITES - SCHILLING AFB-FAC S-7 / KS79799F030900

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$12 $0 $0 $0Sites with Response Complete 1

FY99-2011** $1,122

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

0

1 0

0

1

$0 $0 $0 $0

$0 $0 $01

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $12 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $45

 Kentucky

uu   ARMY - BLUE GRASS FACILITY-LBAD / KY421382010500

Continue monitoring and restoration required for 1998+ 
sites.  Will request funding for phase 2 of GW mgt plan.  
Community interested in a RAB.

Progress Planned for FY99-FY00

Completed all RRSEs.  Continued LTM at all sites.  
Received funding for site LTM/CMS.  Working with state to 
develop GW mgt plan for SWMUs, and working toward 
approval on NFAs.  Awarded CTR on CMS.  Part B is still 
pending.

Progress in FY98

Investigation

Interim Actions

$6,800 $212 $0 $39Sites with Response Complete 37 REG 

FY99-2008** $16,814

1

0

Design

RA-C

RA-O (LTO)

LTM

53 01

5(5) 0(0)

4

3 2

8

13

$50 $29 $0 $0

$749 $0 $0

FUND

FUND

REG 

10

0

$209

$3,719 $0 $76 $0

$673 $602 $814 $282

Total $11,991 $843 $890 $530

FY01 $1,369

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 4

Low 10

Not Evaluated 0

0Not Required

54Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $1,488

FY03 $325

FY02 $526

FY05 $378

uu   ARMY - FORT CAMPBELL / KY421402014000

Complete master RFI report for CAAF and CS report for Oil
Pits. Conduct third GW symposium.  Continue spring 
gauging and sampling program.  Develop spring risk strategy
with regulators.

Progress Planned for FY99-FY00

Submitted Draft Risk Assessment Strategy Document to 
regulators.  Completed master RFI at CAAF field work, CS 
of Oil Pits, and draft Spring Basin delienation. Spring 
gauging and sampling program is underway. Conducted 
second GW symposium.

Progress in FY98

Investigation

Interim Actions

$19,696 $2,371 $2,345 $1,585Sites with Response Complete 49 FUND

FY99-2035** $70,512

0

0

Design

RA-C

RA-O (LTO)

LTM

50 010

3(3) 1(1)

0

12 0

17

7

$869 $9 $75 $562

$9 $0 $0

REG 

TECH

TECH

6

4

$130

$1,734 $0 $0 $100

$990 $334 $330 $373

Total $23,412 $2,714 $2,800 $2,800

FY01 $3,245

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 3

Low 1

Not Evaluated 0

0Not Required

60Total Number of Sites

RAB

0 0 2 $114 $0 $50 $50 FY04 $6,431

FY03 $3,562

FY02 $2,893

FY05 $3,721

B-1-81*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


